



US Army Corps  
of Engineers®

CONTRACT DREDGING REPORT, DETROIT DISTRICT, OPERATIONS OFFICE

As of: 08-Jun-2023

FY	START	COMPLETION	CUBIC YARDS	CONTRACT AMOUNT	CONTRACTOR CONTRACT NUMBER	DREDGE AREA	PLACEMENT AREA
<b>New Buffalo Harbor</b>							
2018	5/11/2019	5/17/2019	15,792	\$133,044	King Company, Inc. W911XK-18-F0076	Station 0+00 to Station 12+60 to 8.0 feet below L.W.D plus 1.0 foot allowable overdepth and between Station 12+60 to Station 31+50 to 10.0 feet below L.W.D.	Evenly distributed along the shoreline beginning 1,500 feet south of the south breakwater and extending 1,500 feet southerly
2013	6/15/2013	6/28/2013	9,720	\$88,126	M.C.M. MARINE INC. W911XK-12-D-0006	Dredge between STA 12+60.3 and STA 30+00.4 to a required depth of 11.5 ft below LW.D.	Place the dredged materials onto the shoreline beginning at a point 1500 ft. south of the south breakwater then extending 1500 ft. southerly.
2010	4/20/2010	4/25/2010	13,075	\$217,003	KING COMPANY, INC. W911XK-09-D-0003	STA 12+60 to 1+00, STA 27+00 to 12+60	Placement at 2,200 ft south of S Breakwater extending 800 ft southerly
2008	6/18/2008	6/21/2008	7,135	\$195,601	MCM MARINE W911XK-08-C-0006	26+00-19+00 TO 9+1, 19+00 TO 0+00 TO 8+1 CONTRACT PAY QUANTITY HELD TO 6,500CY DUE TO CONTRACT RESTRICTIONS	BEACH 2400'-3200'S OF S BREAKWATER OHWM - 8'CNTR
2006	4/29/2006	4/30/2006	2,907	\$50,698	KING W911XK-06-C-0001	0+00-30+00	BEACH 2400'-3200' S OF S BREAKWATER OHWM-4'CNTR
2005	6/27/2005	7/1/2005	11,107	\$103,306	KING W911XK-04-D-0002	0+00-30+00	BEACH 1500-3000'S OF S BREAKWATER
2003	5/6/2003	5/9/2003	11,781	\$67,124	KING DACW35-03-C-0003	0+00-30+00	BEACH 2400'-3200'S OF S BREAKWATER 7'CNTR-EXISTING SHORELINE
2001	6/5/2001	6/7/2001	4,157	\$45,522	MCM MARINE DACW35-99-C-0005	0+00-30+00	BEACH 1500'-3000'S OF S BREAKWATER 4'CNTR-OHWM
1999	5/9/1999	5/15/1999	18,596	\$109,026	MCM MARINE DACW35-99-C-0005	CRITICAL SHOALS	BEACH 1,500'-3,000' S OF S BREAKWATER 4'CNTR-OHWM
1994	5/9/1994	5/22/1994	8,492	\$101,682	KING DACW35-94-C-0023	0+00-30+00 & BORROW AREA OPTION (APPROX. 10,000 CY)	BEACH 1500'-3000' S OF S PIER 8'CNTR-OHWM
1992	5/15/1992	5/21/1992	11,931	\$73,203	ANDRIE DACW35-92-C-0018	0+00 - 30+00	BEACH 1500'-3000'S OF S BRKWTR
1990	6/8/1990	6/26/1990	14,920	\$71,760	R.O. CONTRACTING DACW35-90-C-0022	CRITICAL SHOALS	BEACH 1500'-3000'S OF S BREAKWATER 7'CNTR-OHWM
1988	6/15/1988	6/20/1988	10,136	\$83,194	KING DACW35-88-C-0016	ENTIRE CHANNEL 0+00 - 30+00	BEACH 1500'-3000' S OF S BREAKWATER 8' CNTR - OHWM
1985	7/8/1985	7/19/1985	9,795	\$60,990	KING DACW35-85-C-0028		BEACH 1500'-3000'S OF S BREAKWATER ON SHORE
1983	6/25/1983	7/8/1983	22,628	\$76,015	HARBOR MARINE DACW35-83-C-0021	ENTIRE CHANNEL	BEACH 1600'-3100'S OF S BREAKWATER 8'CNTR-OHWM