



US Army Corps
of Engineers®

CONTRACT DREDGING REPORT, DETROIT DISTRICT, OPERATIONS OFFICE

As of: 05-Jan-2024

| FY | START | COMPLETION | CUBIC YARDS | CONTRACT AMOUNT | CONTRACTOR CONTRACT NUMBER | DREDGE AREA | PLACEMENT AREA |
|--------------------|------------|------------|-------------|-----------------|--|--|--|
| Rouge River | | | | | | | |
| 2024 | | | | | | ON GOING | ON GOING |
| 2022 | 9/10/2023 | 9/17/2023 | 29,000 | \$849,000 | Morrish-Wallace Construction W911XK-21-D-0007 | STA 0+00 and 157+00 to a depth of 21.0 ft. below LWD (577.5 FT). Option 1 and Option 2 dredging are for additional material in the main channel between stations 0+00 to 157+00 to a depth of 21.0 ft. below LWD (577.5 FT). | Pointe Mouillee Confined Disposal Facility (CDF) Cell 5. |
| 2021 | 7/25/2021 | 8/16/2021 | 67,000 | \$834,400 | Morrish-Wallace Construction W911XK-21-D-0007 | stations 0+00 and 157+00 to a depth of -21.0 ft. LWD. Option 1 and Option 2 dredging are for additional material in the main channel between stations 0+00 to 157+00 to a depth of -21.0 ft. LWD. | Pointe Mouillee Confined Disposal Facility (CDF) Cell 5. |
| 2018 | 4/1/2019 | 5/20/2019 | 66,500 | \$736,200 | Morrish-Wallace Construction W911XK-18-C-0019 | CS 157+00 to CS 136+50, 136.5 to 125+00, 125+00 to 96+50 | Pt. Mouillee CDF Cell #5 |
| 2015 | 9/12/2015 | 10/10/2015 | 90,859 | \$1,015,992 | Morrish-Wallace Construction In W911XK-15-C-0014 | Upstream and downstream project limits | Pt. Mouillee Confined Disposal Facility (CDF) Cell 5 and 3 |
| 2012 | 8/3/2012 | 8/21/2012 | 39,951 | \$363,886 | LUEDTKE ENGINEERING CO. W911XK-12-D-0008 | Upstream and downstream project limits | Pt. Mouillee Confined Disposal Facility (CDF) Cell 5 |
| 2008 | 8/20/2008 | 9/4/2008 | 34,296 | \$612,147 | LUEDTKE W911XK-08-C-0020 | 145+00-155+00 (13,419CY), 123+80-144+00 (14865CY), 92+00-123+80 (6012CY) | CONFINED POINTE MOUILLEE CDF CELLS |
| 2006 | 9/25/2006 | 11/5/2006 | 64,000 | \$581,000 | MCM MARINE(LUEDTKE) W911XK-06-C-0008 | 0+00-157+11 | CONFINED PTE MOUILLEE CELL 5 |
| 2002 | 10/28/2002 | 11/25/2002 | 65,531 | \$609,248 | MCM MARINE DACW35-02-C-0021 | 0+00-157+11 | POINTE MOUILLEE CDF - CELL 5 |
| 1999 | 9/24/1999 | 10/20/1999 | 54,102 | \$501,714 | LK MI CONT DACW35-99-C-0015 | CRITICAL SHOALS | CONFINED |
| 1997 | 9/12/1997 | 10/20/1997 | 74,162 | \$582,719 | KING(SUB-LK MI CONT) DACW35-97-C-0025 | 0+00-157+00 | POINTE MOUILLEE CDF - CELL 5 |
| 1995 | 8/1/1995 | 8/9/1995 | 33,592 | \$207,848 | GREAT LAKES DACW35-95-C-0018 | 123+80-157+11 | POINTE MOUILLEE CDF - CELL 5 |
| 1993 | 9/8/1993 | 9/17/1993 | 34,812 | \$248,524 | GREAT LAKES DACW35-93-C-0020 | 90+00-157+00 | POINTE MOUILLEE CDF CELL 5 |
| 1991 | 5/10/1991 | 6/9/1991 | 72,886 | \$721,530 | KING DACW35-91-C-0007 | 0+00 - 157+00 | POINTE MOUILLEE CDF - CELL 5 |
| 1989 | 8/28/1989 | 9/18/1989 | 52,974 | \$539,331 | GREAT LAKES DACW35-89-C-0037 | 32+00-157+00 | POINTE MOUILLEE CDF CELL 5 |
| 1987 | 8/6/1987 | 8/10/1987 | 22,454 | \$304,724 | GREAT LAKES DACW35-87-C-0010 | 0+00 - 14+00 79+00 - 43+50 126+00 - 154+50 | POINTE MOUILLEE CDF CELL 5 |
| 1986 | 7/11/1986 | 7/22/1986 | 59,357 | \$544,618 | GREAT LAKES DACW35-86-C-0017 | 0+00 - 154+50 | POINTE MOUILLEE CDF CELL 5 |
| 1985 | 5/29/1985 | 6/13/1985 | 40,142 | \$474,586 | DUNBAR & SULLIVAN DACW35-85-C-0020 | 152+00 - 0+00 CUTOFF CHANNEL AND TURNING BASIN | POINTE MOUILLEE CDF CELL 5 |
| 1984 | 6/22/1984 | 7/28/1984 | 57,013 | \$573,588 | NATCO DACW35-84-C-0016 | OLD CHANNEL AND 75+00 - TURNING BASIN | POINTE MOUILLEE CDF CELL 5 |
| 1983 | | | 30,000 | \$190,000 | GOVT/HAINS | | POINTE MOUILLEE CDF CELL 5 |
| 1982 | | | 44,310 | \$325,318 | LUEDTKE DACW35-82-C-0054 | | GRASSY ISLAND CDF |
| 1981 | 5/6/1981 | 7/7/1981 | 115,549 | \$496,289 | GOVT/HOFFMAN | | POINTE MOUILLEE/GRASSY IS. CDF |
| 1980 | 7/31/1980 | 10/6/1980 | 117,997 | \$485,687 | GOVT/LYMAN | | GRASSY ISLAND CDF |
| 1979 | 6/19/1979 | 9/17/1979 | 134,083 | \$557,385 | GOVT/LYMAN | | GRASSY ISLAND CDF |
| 1978 | 9/25/1978 | 10/3/1978 | 13,677 | \$69,999 | GOVT/LYMAN | | GRASSY ISLAND CDF |
| 1978 | 7/5/1978 | 9/11/1978 | 152,845 | \$529,493 | GOVT/HAINS | | GRASSY ISLAND CDF |
| 1978 | 8/30/1978 | 9/1/1978 | 8,464 | \$31,999 | GOVT/HOFFMAN | | GRASSY ISLAND CDF |

| FY | START | COMPLETION | CUBIC YARDS | CONTRACT AMOUNT | CONTRACTOR CONTRACT NUMBER | DREDGE AREA | PLACEMENT AREA |
|------|------------|------------|-------------|-----------------|----------------------------|-------------|-------------------|
| 1977 | 8/20/1977 | 9/27/1977 | 86,060 | \$361,941 | GOVT/HAINS | | GRASSY ISLAND CDF |
| 1976 | 8/2/1976 | 9/15/1976 | 226,457 | \$682,127 | GOVT/HAINS | | GRASSY ISLAND CDF |
| 1975 | 10/13/1974 | 12/2/1974 | 109,699 | \$127,118 | GOVT/HAINS | | GRASSY ISLAND CDF |
| 1974 | 10/25/1973 | 12/18/1973 | 99,554 | \$216,114 | GOVT/HAINS | | GRASSY ISLAND CDF |
| 1973 | 10/10/1972 | 10/25/1972 | 56,308 | \$195,009 | GOVT/LYMAN | | GRASSY ISLAND CDF |
| 1972 | 3/21/1972 | 4/24/1972 | 108,948 | \$233,590 | GOVT/HOFFMAN | | GRASSY ISLAND CDF |
| 1972 | 11/8/1971 | 11/22/1971 | 26,374 | \$55,623 | GOVT/HAINS | | GRASSY ISLAND CDF |
| 1971 | 11/15/1970 | 11/27/1970 | 6,443 | \$25,598 | GOVT/HAINS | | GRASSY ISLAND CDF |
| 1971 | 9/29/1970 | 11/8/1970 | 236,772 | \$154,865 | GOVT/HOFFMAN | | GRASSY ISLAND CDF |
| 1970 | 10/23/1969 | 11/27/1969 | 136,063 | \$208,232 | GOVT/HAINS | | |
| 1969 | 7/10/1968 | 9/25/1968 | 299,247 | \$153,955 | GOVT/HOFFMAN | | |
| 1968 | | | 406,761 | \$251,161 | GOVT/HOFFMAN | | |
| 1967 | 6/13/1966 | 12/9/1966 | 342,224 | \$242,585 | GOVT/HOFFMAN | | |
| 1966 | 9/27/1965 | 12/17/1965 | 280,980 | \$253,774 | GOVT/HAINS | | |
| 1966 | | | 21,977 | \$59,552 | GOVT/HOFFMAN | | |
| 1965 | | | 209,281 | \$256,248 | GOVT/HAINS | | |
| 1964 | | | 3,900 | \$9,816 | GOVT/MICHIGAN | | |
| 1964 | | | 353,255 | \$292,840 | GOVT/HAINS | | |
| 1963 | | | 159,581 | \$166,795 | GOVT/HAINS | | |